



CONSTRUCTION NOTICE: **Utility Undergrounding, Abatement & Demolition** **Wheeler Plaza Project**

Work has begun at the Wheeler Plaza Project site, bordered by San Carlos Avenue and Walnut Street and accessible from Laurel and Cherry Streets. Utility undergrounding work is going on now and the abatement and demolition of 616 Laurel Street, 1245-1249 San Carlos Avenue, and 657 Walnut Street will follow.



Utility Undergrounding Schedule

- San Carlos Avenue: Now through Friday, Nov. 11th
- Wheeler Plaza parking lot: Now through Friday, Nov. 18th
- Walnut Street: Monday, Nov. 21st through Friday, Dec. 2nd

Abatement & Demolition Schedule

- 616 Laurel Street:
 - Abatement from Monday, Nov. 14th through Wednesday, Nov. 23rd
 - Demolition from Monday, Nov. 28th through Friday, Dec. 9th
- 1245-1249 San Carlos Avenue:
 - Abatement from Monday, Nov. 28th through Friday, Dec. 9th
 - Demolition from Monday, Dec. 12th through Friday, Jan. 13th
- 657 Walnut Street:
 - Abatement from Monday, Dec. 12th through Friday, Dec. 16th
 - Demolition from Monday, Jan. 16th through Friday, Jan. 27th

Project Contacts

Project Information

Lisa Costa Sanders
Contract Principal Planner
LCostaSanders@cityofsancarlos.org
650-802-4207

Construction

Dolores Montenegro
Contract Project Manager
DMontenegro@cityofsancarlos.org
650-554-9286

Developer

Laura Teutschel,
KB Home Public Relations
Info@wheelerplaza.com
650-394-5214